_ Voipe Center Monthly Progress Report for WAF 9 — Mine Investigation Support (OU3) Period Ending: 31-Mar-2011

PPA/RA No.: VX58 Project Data — Total Plan for WAF 9: $499,752
PPA/RA Title: Libby Asbestos Project (October Baseline) Funding Available: $499,752
?::rtqoansfrer Manager: B. Lavelle, C. Progess, R. Start Date: 10/01/10 Add’l Funding Required:
' Amount Committed: $227,498
Voipe Manager: J. Borgesi : ; .
.P g g End Date: 09/30/11 Balance Available: $272,254
Voipe WAF Manager: C. Zamora "~ % Committed: 46%

'Summary of Work Perfbrmed Cifrrent Period (1/01/2011'2 3/31/2014):

WAF 9 — Mine Investigation Support
¢ Conducted monthly laboratory calls with EPA, Voipe, CDM and contracted Iaboratorles

e Worked with EPA to obtain funding to support 2010 - 2011 season
e Presented updated FY2011 budget

o Met with EPA to discuss budget and laboratory OA document

o Received draft Laboratory QA document with EPA comments

PrOJected Work for Next Perlod (4IO1I201N -;;6/30/201 1)

WAF 9 — Mine Investigation Support
« Continue working with EPA RPM to develop a plan for FY11 QU3 support
e Coordinate and participate in monthly laboratory call with EPA, Voipe, CDM and contracted laboratories
« Provide technical direction for A&E support
» Prepare for next increment of funding
¢ Finalize Laboratory QA document for team review
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TechnlcaIICostIScheduIe Issues

o New work direction from EPA RPM will require additional fundlng in FY11 _
¢ Voipe labor is currently being charged to Program Management until additional funds are received. Task Order 18 will be out of
’ funds by March 2011

Mwwnd 90- Day Look-Ahead

¢ None.
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Volpe Center Monthly Progress Report for WAF 9 — Mine Investigation Support (OU3) Period Ending: 31-Mar-2011

PPA/RA No.: VX58 Project Data — Total Plan for WAF 9: $499,752
PPA/RA Title: Libby Asbestos Project (Qetober Baseline) Funding Available: $499,752
_(I_:r?:rtnoarzer Manager: B. Lavelle, C. Progess, R. Start Date: 10/01/10 Add’l Funding Required:
Amount Committed: $227,498
Volpe Manager: J. Borgesi : .
8] g g End Date: 09/30/11 Balance Available: $272,254
Volpe WAF Manager: C. Zamora % Committed: 46%

Summary of Work Performed Current Period (1/01/2011 — 3/31/2011):

WAF 9 — Mine Investigation Support
e Conducted monthly laboratory calls with EPA, Volpe, CDM and contracted laboratories
o Worked with EPA to obtain funding to support 2010 - 2011 season
e Presented updated FY2011 budget
¢« Met with EPA to discuss budget and laboratory QA document
¢ Received draft Laboratory QA document with EPA comments

Projected Work for Next Period (4/01/2011 — 6/30/2011):

WAF 9 — Mine Investigation Support
e Continue working with EPA RPM to develop a plan for FY11 OU3 support
e Coordinate and participate in monthly laboratory call with EPA, Volpe, CDM and contracted laboratories
e Provide technical direction for A&E support
o Prepare for next increment of funding
e Finalize Laboratory QA document for team review

Technical/Cost/Schedule Issues:

¢ New work direction from EPA RPM will require additional funding in FY11.

funds by March 2011.

e Volpe labor is currently being charged to Program Management until additional funds are received. Task Order 18 will be out of

Status and 90-Day Look-Ahead:

e None.

Summaries of Change Orders and Claims Made:

e None.
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CUMULATIVE FINANCIAL TRENDS

Comparison of Cumulative

Actual Cumulative Commitments (AC FY11) vs.
Budgeted/Planned Total Commitments for FY11 (BC FY11) — February Plan

WAF 9 — Budget Categories BC FY11 Jan Feb Mar AC FY11 | Balance | Explanation
Labor/o/h 56,210 0 0 496 6,687 49,523
Other/Supplies - 0 0 - -
TO 18 Mine Support (OU3) 233,612 0 0 121,350 211,809 21,803
To send back to EPA w. Acq OH
Unplanned funds 191,847 0 0 = 191,847 | = $200,000
Acq overhead on contracts and
supplies 18,083 0 0 5167 9,002 9,081
Total WAF 9 499,752 0 0 127,003 227,498 272,254




Volpe Center Monthly Progress Repbrt for WAF 9 — Mine Investigation Support (OU3)

Period Ending: 30-Jun-2011

PPA/RA No.: VX58 Project Data — Total Plan for WAF 9: $499,752
PPA/RA Title: Libby Asbestos Project (October Baseline) Funding Available: $499,752
Customer Manager: B. Lavelle, C. Progess, R. Start Date: 10/01/10 Add’l Funding Required:
Thomas '
Amount Committed: $229,755
Volpe Manager: J. Borgesi i -
P g g End Date: 09/30/11 Balance Available: $269,997
Volpe WAF Manager: C. Zamora % Committed: 46%

Summary of Work Performed Current Period (Q 3: 4/01/2011 — 6/30/2011):

WAF 9 — Mine Investigation Support
» Worked with EPA to obtain funding to support 2010 - 2011 season
o Presented updated FY2011 budget
» Met with EPA to discuss budget and laboratory QA document
e Incorporated EPA comments into Laboratory QA document
o Finalized Laboratory QA document
o Prepared for next incremental funding '
o Funded task order for A&E support

Projected Work for Next Period (Q4: 7/01/2011 — 9/30/2011):

WAF 9 — Mine Investigation Support
o Close out A&E Task Order

Technical/Cost/Schedule Issues:

e $200K in funds being returned to EPA (processed at Volpe in July)

Status and 90-Day Look-Ahead:

¢ None.

Summaries of Change Orders and Claims Made:

¢ None.




CUMULATIVE FINANCIAL TRENDS

Comparison of Cumulative
Actual Cumulative Commitments (AC FY11) vs.
Budgeted/Planned Total Commitments for FY11 (BC FY11) — February Plan

WAF 9 — Budget Categories BC FY11 Apr May Jun AC FY11 | Balance | Explanation

Labor/o/h 56,210 1,144 1,113 8,944 47,266

Other/Supplies = . B,

TO 18 Mine Support (OU3) 233,612 211,809 21,803
Being sent back to EPA w. Acq
Unplanned funds 191,847 - 191,847 | OH = $200,000
Acq overhead on contracts and
supplies 18,083 9,002 9,081

Total WAF 9 499,752 1,144 1,113 - 229,755 269,997




Volpe Center Monthly Progress Report for WAF 9 — Mine Investigation Support (OU3)

Period Ending: 30-Sep-2011

PPA/RA No.: VX58 Project Data — Total Plan for WAF 9: $299,752
PPA/RA Title: Libby Asbestos Project (October Baseline) Funding Available: $299,752
%:J;tnoan;er Manager: B. Lavelle, C. Progess, R. Start Date: 10/01/10 Add’l Funding Required:
Amount Committed: $229,878
Volpe Manager: J. Borgesi i .
p g g End Date: 09/30/11 Balance Available: $69,873
Volpe WAF Manager: C. Zamora % Committed: 77%

Summary of Work Performed Current Period (Q4 FY11: 7/01/2011 — 9/30/2011):

WAF 9 — Mine Investigation Support
e Presented updated FY2011 budget
e Completed work under A&E support task order

Projected Work for Next Period (Q1 FY12: 10/01/2011 — 12/31/2011):

WAF 9 — Mine Investigation Support
e Close out A&E Task Order

Technical/Cost/Schedule Issues:

e None.

Status and 90-Day Look-Ahead:

e None.

Summaries of Change Orders and Claims Made:

e None.

CUMULATIVE FINANCIAL TRENDS




Comparison of Cumulative

Actual Cumulative Commitments (AC FY11) vs.

Budgeted/Planned Total Commitments for FY11 (BC FY11) — February Plan

WAF 9 — Budget Categories BC FY11 Jul Aug Sept AC FY11 | Balance | Explanation
Labor/o/h 56,210 124 9,068 47,143
Other/Supplies - - -

TO 18 Mine Support (OU3) 233,612 211,809 21,803

Unplanned funds - -

Acq overhead on contracts and

supplies 18,083 9,002 928

Total WAF 9 299,752 124 - - 229,878 69,873




Volpe Center Monthly Progress Report for WAF 9 — Mine Investigation Support (OU3) Period Ending: 31-Dec-2010

PPA/RA No.: VX58 Project Data — Total Plan for WAF 9: $99,752
PPA/RA Title: Libby Asbestos Project (October Baseline) Funding Available: $99,752
?::rtnoar:er Manager: B. Lavelle, C. Progess, R. Start Date: 10/01/10 Add’l Funding Required: $156,146
Amount Committed: $100,494

Volpe Manager: J. Borgesi i . z
p g g End Date: 09/30/11 Balance Available: $-742
Volpe WAF Manager: C. Zamora % Committed: 101%

Summary of Work Performed Current Period (10/01/2010 — 12/31/2010):

WAF 9 — Mine Investigation Support
e Conducted monthly laboratory calls with EPA, Volpe, CDM and contracted laboratories
e Worked with EPA to obtain funding to support 2010 - 2011 season
e Presented updated FY2011 budget
e Met with EPA to discuss budget and laboratory QA document
e Received draft Laboratory QA document with EPA comments

Projected Work for Next Period (1/01/2011 — 3/31/2011):

WAF 9 — Mine Investigation Support
e Continue working with EPA RPM to develop a plan for FY11 OU3 support
e Coordinate and participate in monthly laboratory call with EPA, Volpe, CDM and contracted laboratories
e Provide technical direction for A&E support
e Prepare for next increment of funding
e Finalize Laboratory QA document for team review

Technical/Cost/Schedule Issues:

e New work direction from EPA RPM will require additional funding in FY11.

e Volpe labor is currently being charged to Program Management until additional funds are received. Task Order 18 will be out of
funds by March 2011.

Status and 90-Day Look-Ahead:




¢ None.

Summaries of Change Orders and Claims Made:

o None.

CUMULATIVE FINANCIAL TRENDS

Comparison of Cumulative

Actual Cumulative Commitments (AC FY11) vs.

Budgeted/Planned Total Commitments for FY11 (BC FY11) — October Plan

WAF 9 — Budget Categories BC FY11 Oct Nov Dec AC FY11 | Balance | Explanation

Labor/o/h 5,448 1,881 4,309 6,190 (742)

Other/Supplies - - -
IAG revision will provide
additional funding to contractor in

TO 18 Mine Support (OU3) 90,459 90,459 90,459 - | FY11.

Acq overhead on contracts and

supplies 3,845 3,845 3,845 0

Total WAF 9 99,752 96,185 4,309 100,494 (742)




